



Promoting Success

Rowe High School's Technology Plan 2005-2007

McAllen Independent School District
McAllen, Texas

McAllen Independent School District

Rowe High School Technology Plan
2005-2007

ESC Region 01
County District Number 108906

2101 N. Ware Rd.
McAllen, TX 78501
Phone: 956-632-5100
Fax: 956-632-8850
Web site: <http://rowe.mcallenisd.org>

Superintendent
Yolanda Chapa
ychapa@mcallenisd.net

Principal
Jose Puente
jose.puente@mcallenisd.net

District Technology Contact
Jorge Herrera
jherrera@mcallenisd.net
956-632-3633
956-971-4593

Technology Plan Committee

Special thanks go to these people for their active participation and contributions in the completion of this Technology Plan:

Joe Puente - Principal, School
Juan Rodriguez - Assistant Principal, School
Lazaro Ramirez - Dean of Instruction
Daniel J. Galeana - Technology Coordinator
Vickie Roge - CTF
Sarah Nenque- Librarian, School
Denys Branham (Chair) - Librarian, School
LaMonica Tamez- Teacher, School
Delia Mendoza - Teacher, School
Israel Pena - Teacher, School
Dr. Steve Hudson - Teacher, School
Judi Carlin - Teacher, School
Jolinda Hernandez - Principal's Secretary
Nancy Cuevas - Student Representative

Table of Contents

Executive Summary	1
Demographics	2
Needs Assessment	3
Assessment Process	3
Current Conditions	3
Identified Needs	5
Goals, Objectives, Strategies	5
Teaching and Learning	6
Educator Preparation and Development	11
Administration and Support Services	13
Infrastructure for Technology	15
Evaluation	19
Appendices	20
A Campus STaR Chart	
B Teacher STaR Chart Results	

Executive Summary

Students entering and attending the ROWE HIGH SCHOOL will graduate and live in the 21st century. Their needs will be dictated by a rapidly changing society. It is our responsibility to prepare them to live, continue to learn in, and adapt to, this change. Decisions made today will have major effects on the quality and effectiveness of the educational process.

Technology is a major force in today's world; consequently, students must be prepared to utilize computers in education, business, and industry. It is imperative that ROWE HIGH SCHOOL continue to accept the responsibility to educate students and staff in the use of technology and provide access to the tools both for the educational process and the efficient management of the instruction.

This plan is a synthesis of the visions and recommendations provided by the Campus Technology Committee, insights shared by administrators and teachers, reviews of available literature, meetings with district representatives.

The goals and objectives contained herein can all be achieved. The goals and objectives are in accordance with the Texas Long-Range Plan for Technology, the federal No Child Left Behind Act of 2001, the federal Schools and Libraries Universal Service Support Mechanism, better known as E-Rate., and are designed to support the delivery of sound instruction to student mastery of the TA-TEKS and TAKS. The technology plan is a flexible document and will necessarily evolve to meet the ever-changing needs of the campus.

It is the campus's strongest belief that through the implementation of this plan for the use of technology, the goals of excellence in teaching, learning and effective management within ROWE HIGH SCHOOL are further advanced.

***Purpose**

Rowe High School has prepared this Campus Technology Plan to articulate a common vision for technology in the district and identify the strategies that will help us use advanced technology to improve the academic achievement, including technology literacy, of all students of rigorous curriculum standards and the development of critical thinking skills that are essential for academic and workplace success and build the capacity of all teachers to integrate technology effectively into curriculum and instruction.

Background

This plan is based on information drawn from many sources including:

- A review of the literature to identify best practices
- Hardware/software inventory
- Texas Teacher STaR Chart
- Interviews with site and district administrators

- School site meetings
- Various technology trainings
- Interviews with University personnel
- Technology conferences

Parameters

This Long-Range Technology Plan is driven by the state curriculum standards and supports the educational mission and instructional goals of McAllen ISD and by the No Child Left Behind Act of 2001. Specific attention is given to addressing student standards for technology as defined by the Technology Applications Texas Essential Knowledge and Skills (TEKS), required in the Texas Education Code, Section 28.002. The Technology Applications TEKS found in 19 TAC Chapter 126 describe what students should know and be able to do using technology. As a part of the enrichment curriculum, these TEKS are to be used as guidelines for providing instruction. The goal of the Technology Applications TEKS is for students to gain technology-based knowledge and skills and to apply them to all curriculum areas at all grade levels.

The plan stresses the importance of ongoing and sustained staff development in the integration of technology into the curriculum for teachers, principals, administrators, and school library media personnel to further the effective use of technology in the classroom or library media center. It also is consistent with the recommendations for LEAs as defined by the Texas Long-Range Plan for Technology in the areas of Teaching and Learning, Educator Preparation and Development, Administration and Support Services, and Infrastructure for Technology, as well as the e-rate applications guidelines, and other state standards, such as Technology Applications Standards for Beginning Teachers.

***Demographics**

	2004-2005	2005-2006	2006-2007
Total Student Enrollment	1876	1939	
Percent Economically Disadvantaged	61.8%	61.8%	
Number of Teachers		156	
Current Situation			
	2004-2005	2005-2006	2006-2007
Computer/Student Ratio (number of students for every computer)		632(.33)	
Computer/Teacher Ratio (number of teachers for every computer)		1:1	
Number of Classrooms with Direct Connection to Internet	115	122	
Percentage of Classrooms with Direct Connection to Internet	95%	100%	

Needs Assessment

*Assessment Process

A comprehensive needs assessment utilizing teacher/student surveys, interviews, focus group sessions, inventories and the Texas Campus and Teacher STaR Chart was conducted to analyze the current status of technology in the district and determine future needs. Items analyzed included: infrastructure, hardware, software, programs, courses, student achievement, technology resources, staff development, and technical support.

Current Conditions

*Technology Resources

The following resources are provided:

- Subscriptions to online resources for teachers and students including databases and encyclopedias.
- eChalk
- Destiny
- Micro Type
- Read 180
- Carnegie Alg. 1
- Plato
- Video Streaming from United Learning
- DVD players
- Dyslexia Lab
- 11 Computer Labs (special populations)
- 1 general use lab (library)
- 6 Mobile Labs (15 computers – spec. pops)
- Individual student access accounts
- Digital cameras and camcorders (teacher check out), digital projectors
- Access in the library to adult literacy resources on the web for all community members. The district website includes links for adult literacy programs, GED programs and other resources for adult education as well.
- 13 Smart Boards
- 10 Intellipads

*Staff Training

The following technology staff development is in place:

- All teachers are required to take a yearly survey to assess their technology skills
- All teachers must attend at least one technology training per year.
- District Technology Specialists in the district will provide training to other teachers.
- Other training is provided to the district through content areas, ESC 1, campus-based training

- A team of teachers are sent to the TCEA State Convention once every two years.
- Element K
- Department heads will coordinate department specific training in the area of technology during staff development.

***Technical Support**

The following technical support is currently in place.

- Campus Technology Facilitators
- Instructional Technology Specialist
- Computer Lab Manager
- Librarians
- Technology Committee
- Network Support Team

***Existing Technology**

The following technology is currently in place:

- Direct connection to the Internet via T1 leased line (2).
- Ethernet-to-the-desktop connected computer labs with two file servers for classes.
- 25 wireless access points
- Four network drops in every classroom (may or may not work).
- Multimedia projectors for classroom checkout.
- 30 computers available for special population students, which include one networked computer lab, one lab assistant.
- Networked online card catalog, Internet access, and automated checkout in the library.
- At least 1 computer for every teacher

Identified Needs

- Wireless connectivity not reliable
- Funding for hardware and software
- Wireless cards for existing laptops
- New laptops with wireless cards
- New mobile lab for classroom use
- New mobile lab for library use
- Laptop for every teacher (minimum for every floater)
- Laptops for special needs students (Special Ed dept.)
- Laptops for student checkout
- Networked laser printers

- On-going professional development
- Digital cameras
- Digital video cameras
- Firewire cards
- Additional classroom computers
- Plagiarism Subscription

*Goals & Objectives:

Rowe High School developed goals and objectives based upon the recommendations defined by the Texas Long-Range Plan for Technology and the McAllen ISD Technology Plan in the areas of Teaching and Learning, Educator Preparation and Development, Administration and Support Services, and Infrastructure for Technology.

Goals, Objectives, and Strategies

TEACHING AND LEARNING					
GOAL 1: To focus on the instructional needs of teachers and the learning needs of students in meeting the vision of technology in education.					
OBJECTIVE 1.1: 100% of Instructional Staff will be expected to develop strategies for students to improve academic achievement to meet the Technology Applications TEKS through the TEKS.					
<i>Strategies</i>	<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>	
1.1.1: Inform educators of the TA-TEKS.	State: Original Status: Planned	Ongoing	Principal; Campus Technology Committee; Vice Principals;	Department/grade level/faculty meeting agendas; district/campus/department websites	
1.1.2: Integrate the curriculum with the TA-TEKS.	State: Original Status: Planned	Ongoing Completed	Teachers	Teacher classroom instruction; lesson plans Lesson Plans, Projects, Cooperative learning forms, eChalk	
1.1.3: Utilize technology-related activities to support the integration of the TA-TEKS into the TEKS. Word processing, spreadsheet, database, Internet activities, multimedia projects, webquests, treasure hunts, digital video, virtual field trips, telementoring, research, video conferencing	State: Original Status: Planned	Ongoing Completed	Teachers; Principal; Vice Principals; Librarians; Technology specialist	Teacher lesson plans; Teacher evaluations; eChalk reports Lesson Plans, Projects, Cooperative learning forms, eChalk	
1.1.4: Utilize <i>computer lab</i> to integrate Technology Applications TEKS across the curriculum. Multimedia projects, Internet Research, Web-based activities	State: Modified Status: Planned	Ongoing Completed	Teachers; Librarian; <i>Computer Lab Manager</i>	Lab sign-up forms; Teacher lesson plans Lesson Plans, Projects, Cooperative learning forms, eChalk	
1.1.5: Teach the iSafe Curriculum (all Students via Prep. Classes.	State: New Status: Planned	Ongoing Completed	Teachers; Librarian; <i>Computer Lab Manager</i>	Teacher lesson plans School-wide broadcast	
OBJECTIVE 1.2: 100% of the Instructional Staff will be encouraged to meet SBEC Technology Applications standards for educators and TSSA Technology Standards for School Administrators respectively.					

Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.2.1:	Participate in district-wide technology classes for educators for Time Equivalency and encourage all staff to achieve technology proficiencies. (see Educator Preparation & Development area)	State: Original Status: Planned	On-going Completed	Campus Staff	ERO transcripts; at least 50% of all teachers will have attended at least 4 hours of technology training every two years. ERO transcripts and a variety of classes offered on and off campus.
1.2.2:	Schedule technology training at each campus to address specific needs. (see Educator Preparation & Development area)	State: Original Status: Planned	Ongoing Completed	Campus Technology Committee; Principal	ERO transcripts; all campus teachers will have attended MS Outlook and Making the Grade training (as needed). ERO transcripts and a variety of classes offered on and off campus.
OBJECTIVE 1.3: The district will strive to have 100% of students achieve the technology proficiencies according to the benchmarks for Technology Applications TEKS.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.3.1:	Campus technology committees will review the TA-TEKS technology proficiencies expected of students each year. Comments: Campus technology committee will share results of review with faculty.	State: Original Status: Planned	August & May (reviewed annually)	Campus Technology Committee; Dean of Instruction	Committee minutes; faculty/department/grade level agendas;
OBJECTIVE 1.4: Increased evaluation and innovation across the curriculum through technology. (ref. 1.1)					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.4.2:	Investigate emerging technologies. (PDA's in the classroom, Electronic textbooks, On-line learning, Distance learning, Digital video, Smartboards, student use of Flash Drives)	State: Original Status: Planned	Ongoing Completed	Design Center – Technology Specialist	Technology committee agendas, email Campus acquisitions
OBJECTIVE 1.5: 100% of schools will integrate ongoing planning for technology into all classrooms and libraries on each campus in the district, and encourage					

Rowe High School- Technology Plan
McAllen Independent School District

participation of the community.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.5.1:	Continue meetings of the Campus Technology Committee to review campus-wide technology projects and plans	State: Original Status: Planned	Ongoing Completed	Principal; Campus Technology Committee Chairperson	Quarterly meetings; agendas Agendas
1.5.2:	Maintain a Campus Technology Committee to include: Technology Specialist, Librarian, Principal, teachers, parent and student representatives.	State: Original Status: Planned	August Completed	Campus Technology Committee; Principal	Campus Technology Committee membership list; meeting dates; agendas membership list; meeting dates
1.5.3	100% of campuses and 80% teachers will complete the Texas STaR Charts.	State: New Status: Planned	October	Campus Technology Committee; Principal	STaR Chart Statistics
1.5.4:	Integrate technology into teacher daily lesson plans.	State: Original Status: Planned	Ongoing Completed	Teachers	Teacher Lesson Plans Lesson Plans
OBJECTIVE 1.6: Increased accessibility by all students to technology-based instruction and to adaptive/assistive devices, training and support, as appropriate.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.6.1:	Investigate accessibility at each campus for all students to technology-based instruction and to adaptive/assistance devices as needed.	State: Original Status: Planned	Ongoing C	Principal; Director Special Education; CTF, Special Ed. Teachers, technology and network specialist	Screenings, Evaluations, technology work orders Recommendations by special ed teachers and technology staff, identifying a recognized need
1.6.3:	Acquire/adapt technologies to ensure equal access for students.	State: Original Status: Planned	Ongoing C	Principal; Director Special Education; Teachers, CTFs, Technology and network Specialist	Purchase orders; IEP Technology work orders
OBJECTIVE 1.7: 100% of Instructional staff will utilize student performance data and curriculum materials that are provided and managed electronically in instructional planning.					

Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.7.1:	Utilize disaggregated data and Benchmark Testing for instructional planning at the classroom level.	State: Original Status: Planned	Ongoing C	Teachers; Principals; Director of Research and Evaluation; Dean of Instruction	SPSS;NCS Reports TAKS analysis, and Kilgore training, Adam scan
1.7.2:	Utilize the curriculum units for instructional planning.	State: Original Status: Planned	Ongoing C	Teachers; Subject Area Coordinators	Teachers' lesson plans Teachers' lesson plans
OBJECTIVE 1.8: Use distance learning and digital content services for expanding curricular offerings and meeting the needs of all students.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.8.1:	Utilize videoconferencing equipment to expand curricular offerings.	State: Original Status: Planned	Ongoing C	Principal; Teachers; Librarians; Technology Specialist	Distance learning evaluations; Schedules of equipment use; lesson plans Schedule
1.8.2:	Participate in on-line courses, virtual field trips, interactive curricular CD's and other distance learning or digital content services.	State: Original Status: Planned	Ongoing C	Principal; Teachers	Distance learning evaluations; ERO Certificates; Lesson plans Lesson plans, TAKS staff development
OBJECTIVE 1.9: The campus will increase on-demand access for staff and students to the best available technologies, including digital content in classrooms, libraries, and other appropriate sites.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
1.9.1:	Publish a list of recommended electronic information resources for classrooms, libraries, and students on the district and campus web sites (such eChalk, EBSCO, unitedstreaming, and those provided by specific campuses)	State: Original Status: Planned	August C	Librarian; Teachers; CTF	Campus website Website
1.9.2:	Increase awareness of best available technologies by training staff and students to utilize available	State: Original	Ongoing C	Campus Technology Committee; Librarian;	Training agendas; emails; campus website; sign-in sheets

Rowe High School- Technology Plan
McAllen Independent School District

	technologies and digital content.	Status: Planned		CTF	Training agendas; emails; campus website; sign-in sheets
1.9.3:	As funds become available, ensure that the best available technologies are available in the school libraries and classrooms.	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; Dean of Instruction, Librarians	Documentation to support special projects. Purchase orders Purchase orders
OBJECTIVE 1.10: Identify and communicate the best technology practices to the community.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
1.10.1:	Plan events such as technology training/sharing sessions for parents and community members to provide information to the school community to identify McAllen ISD best technology practices.	State: Original Status: Planned	March (Texas Public School Week) C	Principal; Campus Technology Committee; Parental Involvement Specialist	Agendas; list of events held; Parent sign-in sheet Parent Sign-in sheet (Pow Wow)
1.10.2:	Inform parent/community organizations (PTA, DAC, PAC, etc.) of McAllen ISD best technology practices.	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; Parental Involvement Specialist	Agendas; list of events held; district/campus websites Parent Sign-in sheet (Pow Wow)
OBJECTIVE 1.11: The district and campuses will provide incentives for use of new effective models, tools, and resources for teaching and learning.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
1.11.1:	As funds are available, provide incentives for students and teachers who use effective models, tools, and resources for teaching and learning with technology. Comments: • Hardware • Software • Master Technology Teacher certification • Technology training • Instructional Technology contests • National/State/Local contests • Technology conferences (TCEA, ESC1, etc.) • McAllen Education Foundation grants • Other grants	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; technology specialists	Publish incentives and awards to teachers and students on district websites; IT Newsletter: The Server; MITV, etc.; Supportive documentation Paycheck News

Rowe High School- Technology Plan
McAllen Independent School District

OBJECTIVE 1.12: The campus will provide parents and other community members increased access to the infrastructure for educational resources.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
1.12.3:	Provide access to the Internet for students at the following locations: School libraries & computer labs	State: Original Status: Planned	Ongoing C	Principal; Library and AV clerks; Librarian	Library counters and AUP forms Lesson Plans, Library calendar, eChalk usage
EDUCATOR PREPARATION AND DEVELOPMENT					
GOAL 2: To provide for training of educators in using technology to teach and learn and to use technology to provide equitable access to quality professional development. View details about our staff development program in Appendix E					
OBJECTIVE 2.1: Allocate at least 30 percent of technology allotment and 25 percent of NCLB Title II Part D for professional development.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
2.1.1:	Ensure that on-going professional development is attended by Campus Technology Facilitators, campus lab managers, Classroom Teachers, Librarians, and Campus Technology Committee members.	State: Original Status: Planned	Ongoing	Christi Balle and Carmen Garcia ? Does this need to be in the campus plan	ERO database; Records of attendance at technology conferences or training sessions,
OBJECTIVE 2.2: 100% of campuses will be encouraged to provide opportunities, incentives, and support for educators to develop model practices in the integration of teaching, learning, and technology.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
2.2.2:	Provide opportunities, incentives, and support for educators to develop model practices in the integration of teaching, learning, and technology.	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; Dean of Instruction, Design Center	Purchase orders ; sign-in sheets; travel requisitions ERO
2.2.3:	Recognize educators with articles about the highlights of their accomplishments on the district Web Pages, on MITV and in the Instructional Technology newsletter, The Server.	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; Department Chairs	Information on the District Web Page, MITV, and The Server Information on the District Web Page, MITV, and The Server, Campus website and newsletter Pay Check Newsletter, website
OBJECTIVE 2.3: 100% of Instructional Staff will be provided professional development in integrating technology into teaching and learning, instructional					

Rowe High School- Technology Plan
McAllen Independent School District

management, and administration.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
2.3.2:	Encourage campus staff and administrators to attend professional development sessions in integrating technology into teaching and learning, instructional management, and administration.	State: Original Status: Planned	Ongoing	Principal; Campus Technology Committee; Dean of Instruction	ERO Transcripts; At least one administrator per campus will attend a technology conference and/or a technology leadership session. All teachers will attend at least 6 hours of training each year.
OBJECTIVE 2.4: f Instructional Core Staff will be provided training in data examination and analysis through technology to support sound decision-making.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
2.4.1:	Attend training for campus administrators in data examination	State: Original Status: Planned	Ongoing C	Campus Administrators	ERO transcript ERO, Region 1
2.4.2:	Provide training for teachers in data examination	State: Original Status: Planned	Ongoing C	Teachers; Principals	Agendas and sign-in sheets ERO, sign-in sheets, Region 1
OBJECTIVE 2.5: Campus will integrate planning for technology professional development into all classrooms, campus, and district planning.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
2.5.3:	Integrate technology planning to address educator preparation and development into each teacher's self-report form of the PDAS.	State: Original Status: Planned	Ongoing C	Teachers	Teachers' Lesson Plans; Self- Reports on the PDAS (Professional development section of the self report) Self Reports, lesson plans,
OBJECTIVE 2.6: Increased professional development opportunities to educators by distance learning, distributed learning, and through digital content services.					
Strategies		State/Status:	Timeline:	Person(s) Responsible:	Evidence:
2.6.1:	Investigate distance learning, distributed learning, and digital content professional development opportunities.	State: Original Status: Planned	Ongoing C	Campus Technology Committee; Librarians; Technology Specialist, Design Center	Agendas; emails Agendas

Rowe High School- Technology Plan
McAllen Independent School District

OBJECTIVE 2.7: Use a variety of professional development models including distributed, just-in-time professional development for all educators.				
<i>Strategies</i>	<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
2.7.1: Offer a wide variety of multimedia materials (videotapes, CD's, DVD's, etc.) to provide instruction in technology integration and use of software for teachers.	State: Original Status: Planned	Ongoing C	Librarian; Library services coordinator	Inventory records for McAllen ISD Media Library; circulation records.
2.7.2: Participate in distributed professional development in technology via on-line or distance learning (i.e. TSTAR, TETN, etc.). See 2.6	State: Original Status: Planned	Ongoing C	Design Center, CTF, Administration	Course listings; ERO database, sign-in rosters.
2.7.3: Increase awareness of professional development opportunities.	State: Original Status: Planned	Ongoing C	Instructional Technology Dept.; Technology Committee	ERO Database; District and Campus Websites, campus sign-in, email announcements, Pay Check news
ADMINISTRATION AND SUPPORT SERVICES				
GOAL 3: To integrate technology into all aspects of the school community, including instruction, instructional management, and administration, and to expand community access to information.				
OBJECTIVE 3.1: Instructional Staff will integrate technology into instructional management and administration.				
<i>Strategies</i>	<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
3.1.1: Maintain and support a district-wide grade book program.	State: Original Status: Planned	Ongoing C	Campus Technology Facilitator; Teachers; Assistant Principal; Technology Specialist	Computerized grade reporting at grades 9-12
OBJECTIVE 3.2: Initiate and implement policies regarding Acceptable Use Policies for MISD staff and students.				
<i>Strategies</i>	<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
3.2.1: Enforce the District AUP (Acceptable Use Policy) that has been adopted by the school board.	State: Original	Ongoing C	Principal; CTF; Librarians; Teachers	Internet Agreement Forms on file at each campus; training

Rowe High School- Technology Plan
McAllen Independent School District

		Status: Planned			for staff District Server profile
3.2.4:	Maintain and update e-mail addresses for all staff to improve communication.	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Facilitator; Librarians	Updated email address list. Work orders
3.2.6:	Encourage students to utilize web-based e-mail for educational purposes.	State: Original Status: Planned	Ongoing C	Teachers; Principal; Campus Technology Committee; Librarians	List of email addresses; list of activities; lesson plans; eChalk reports
3.2.7:	Collect signed AUP forms from MISD staff, students, and others.	State: Original Status: Planned	August/ongoing C	Librarians	Signed forms
OBJECTIVE 3.3: Expand community access to school information through technology.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
3.3.1:	Expand the use of eChalk <ul style="list-style-type: none"> ▪ Prepare students for online learning through the use of discussions, surveys, homework drop box, student portfolios, and email ▪ Ensure at least 90% of eChalk accounts are activated ▪ Ensure a 20% increase in use of student email and total logins ▪ Ensure at least 75% of teachers will post at least one work and event per month ▪ All Parental Involvement Specialists will provide eChalk training for parents 	State: New Status: Planned	Ongoing C	Principal; Teachers; Campus Technology Committee	eChalk Statistics
3.3.2:	Invite parents to visit school library and computer	State:	Ongoing	Principal; Parental Involvement	Sign-in sheets to document

Rowe High School- Technology Plan
McAllen Independent School District

	labs to provide community access to the Internet and District Web Pages.	Original Status: Planned	C	Specialist; Librarians; Counselors	attendance Parent night
OBJECTIVE 3.4: Establish policies to encourage expanded use of school facilities.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
OBJECTIVE 3.5: Increased coordination of school and community resources for technology.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
3.5.3:	Have guest speakers come to classes throughout the campus to convey how they use technology in their jobs.	State: Original Status: Planned	Ongoing C	Teachers; CATE Counselors	Teachers' lesson plans; Career Fair Agenda, library calendar
GOAL 4: To establish, maintain and update an infrastructure for technology throughout the district.					
OBJECTIVE 4.1: Meet the technology equipment targets for students adopted in the Long Range Plan for Technology of a workstation ratio of 4:1 for 2004-2005.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.1.1:	Determine the present student-to-workstation ratio.	State: Original Status: Planned	August C	Campus Technology Committee	Inventory of computers and membership count
4.1.2:	Determine the workstation needs for each campus for meeting the required ratio of 4:1.	State: Original Status: Planned	August C	Campus Technology Committee	Inventory of computers and membership count
4.1.3:	Develop a schedule and budget for purchase of new hardware and software.	State: Original	April C Fall 05	Principal; Campus Technology Committee CPOC	Schedule of items to be purchased; Budget; grants, CPOC minutes

Rowe High School- Technology Plan
McAllen Independent School District

		Status: Planned			
4.1.4:	Purchase hardware and software for classrooms. (Approval by district Technology departments required)	State: Original Status: Planned	Ongoing C	Principal; Campus Technology Committee; Pat Karr Technology Information Systems, Design Center	Purchase orders
OBJECTIVE 4.2: Investigate multiple financial arrangements for securing and maintaining workstations, infrastructure and other technologies.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.2.3:	Apply for campus technology grants as they become available.	State: Original Status: Planned	Ongoing C	Teachers; Dean of Instruction; Dist. Grant Writer	Technology grants submitted for approval Completed Applications
OBJECTIVE 4.3: Increased access to appropriately configured workstations for students and staff in libraries, school offices, and in other work areas, ensuring accessibility for disabled students and staff.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.3.1:	Determine the number of computers available in each campus library and school office.	State: Original Status: Planned	May C	Campus Technology Committee	Inventory of computers in library, labs, and school office
4.3.2:	Ensure accessibility for disabled students and staff.	State: Original Status: Planned	September	Director Special Education; Principal; Teachers; CTFs	Responses to campus and other requests
4.3.3:	Prepare a plan to augment the availability of computers in the campus library and offices.	State: Original Status: Planned	On-going C	Campus Technology Committee; Librarians	Campus Technology Plan

OBJECTIVE 4.4: Our campuses (and District) will integrate planning for the district technology infrastructure into all classrooms, libraries, campus and district planning.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.4.2:	Address technology infrastructure.	State: Original Status: Planned	April C	Principal; CPOC Team; Campus Technology Committee	Campus Improvement Plan; Report of recommendations
OBJECTIVE 4.5: Increased community support through collaborative planning, education, and public information for the integration of technology into the educational program.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.5.1:	Provide ongoing Technology Forums and/or student demonstrations of technology use at PTA meetings and/or Parental Involvement meetings and student competitions.	State: Original Status: Planned	Ongoing C	Principal; Parental Involvement Specialist; Teachers	PTA agendas Parental Involvement Meeting agendas; Student Contest results Activity calendar
4.5.3:	Prepare, maintain, and continually improve and update a web page for each campus to inform the community about the use of technology at each campus in the McAllen school district.	State: Original Status: Planned	Ongoing C	Campus Technology Committee; CTF; Librarians; Assistant Principal, CATE	Web Pages on the school district's Web Site
OBJECTIVE 4.6: Increased high speed access to the Internet for students and staff.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
OBJECTIVE 4.7: Increase the number of partnerships with public and private entities.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
OBJECTIVE 4.9: Instructional Staff will participate in the comprehensive state technology system.					

Rowe High School- Technology Plan
McAllen Independent School District

<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.9.2:	Publicize and provide training in utilization of library resource-sharing programs and initiatives such as interlibrary loan, online information databases and electronic reference materials.	State: Original Status: Planned	Ongoing C	Librarian; Instructional Technology Department	Usage records EBSCO, Britannica, and United Streaming Usage record, reports, emails, sign-in sheets, ERO
OBJECTIVE 4.10: Design, install, and maintain a technology and telecommunications infrastructure for communications and service to ensure equitable access for all campuses and the community.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
OBJECTIVE 4.11: Replace or reposition obsolete technology and infrastructure on a scheduled basis to ensure maximum efficiency and use.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.11.3:	Maintain and update a list and location of all campus hardware so plans can be made to recycle or replace obsolete equipment.	State: Original Status: Planned	Ongoing C	Principal Designee; Technology Committee; Librarians; CTFs, AV clerk	Campus Hardware Inventory Work orders, inventory disposal forms.
OBJECTIVE 4.12: Provide and maintain an infrastructure for communications with parents and community members, including access to school news, educational resources, data, and personnel.					
<i>Strategies</i>		<i>State/Status:</i>	<i>Timeline:</i>	<i>Person(s) Responsible:</i>	<i>Evidence:</i>
4.12.3:	Assist teachers in utilizing the district grade book program.	State: Original Status: Planned	Ongoing C	Campus Technology Facilitator; Technology Specialist	Printed Reports
4.12.4:	Continue to post attendance and grading information from campus computers to Information Systems, via the Internet.	State: Original Status: Planned	Ongoing C	Teachers	VistaNet
4.12.5:	Increase MITV program events to include school news,	State:	Ongoing	Principal; Campus Technology	Programming Schedule

	programs, resources, etc.	Original Status: Planned	C	Committee; teachers	Rowe News? KMAC, programming schedule
--	---------------------------	--------------------------------	---	---------------------	--

Evaluation

Evaluation Process:

Evaluation of the Technology Plan will be a systematic ongoing process. All aspects of the Plan will be evaluated in May.

The Technology Plan Committee will be responsible for the ongoing evaluation of this plan. The intention of the evaluation will be to make decisions on the impact that technology has on the learning process for all students.

Evaluation Methods:

Other methods used for evaluation will include:

- Texas Teacher STaR Chart; Campus STaR Chart
- Informal interviews conducted by the Campus Technology Committee
- Records of staff member participation in technology training.
- Integration of training into the classroom as measured by lesson plans and number and type of technology and distance learning projects.
- Monitoring and documentation of community access to technology resources and information on the campuses and on the web site.
- Monitoring and documentation of community involvement
- Yearly inventory of hardware and software
- Support and maintenance of technology as documented by technical support records
- Integration of training into the classroom as measured by lesson plans and number and type of technology and distance learning projects.
- Monitoring and documentation of community access to technology resources and information on the campuses and on the web site.
- Monitoring and documentation of community involvement
- Yearly inventory of hardware and software
- Support and maintenance of technology as documented by technical support records

Appendices

Campus Average for Teacher STAAR Chart

Campus Code: 108906006

Name: ROWE HIGH SCHOOL

Teachers Having Completed STAAR Charts: 58 of 169

Point Value: 1 = Early Tech, 2 = Developing Tech, 3 = Advanced Tech, 4 = Target Tech

I. Teaching and Learning

A: Teacher Use of Technology in Instruction	B: Productive Use of Technology for Instructional Purposes	C: Design of Instructional Setting for Student Use of Technology	D: Content Area Connections	E: Integration of Technology Applications TEKS	F: Patterns of Student Use
Developing	Developing	Developing	Developing	Developing	Developing

**Score: 12
(DEVELOPING)**

Point Ranges: 6-8 = Early; 9-14 = Developing; 15-20 = Advanced; 21-24 = Target

II. Educator Preparation

G: Professional Development Experience	H: Technology Capabilities	I: Technology Leadership Mentoring and Modeling	J: Continuum of Professional Development Models	K: Levels of Understanding	L: Technology Professional Development
Developing	Developing	Developing	Developing	Developing	Developing

**Score: 12
(DEVELOPING)**

Point Ranges: 6-8 = Early; 9-14 = Developing; 15-20 = Advanced; 21-24 = Target

III. Administration and Support

M: Technology Vision and Planning	N: Technical Support	O: Instructional Technology Resources (Staff/Online)	P: Budget	Q: Classroom Technology
Developing	Developing	Developing	Developing	Developing

**Score: 10
(DEVELOPING)**

Point Ranges: 5-7 = Early; 8-12 = Developing; 13-17 = Advanced; 18-20 = Target

IV. Infrastructure for Technology

R: Students per Computer in Classroom	S: Internet Access Connectivity/Speed in the Classroom	T: Distance Learning Opportunities	U: LAN/WAN Access	V: Other Technologies
Developing	Developing	Early	Developing	Developing

**Score: 9
(DEVELOPING)**

Point Ranges: 5-7 = Early; 8-12 = Developing; 13-17 = Advanced; 18-20 = Target

Campus STaR Chart

Campus Code: 108906006 **Principal:** Jose Puente
Name: ROWE HIGH SCHOOL **School Year:** 2005
Date Completed: 12/5/2005

Point Value: 1 = Early Tech, 2 = Developing Tech, 3 = Advanced Tech, 4 = Target Tech

I. Teaching and Learning

A: The Impact of Technology on Teacher Role and Collaborative Learning	B: Patterns of Teacher Use	C: Frequency/Design of Instructional Setting Using Digital Content	D: Curriculum Areas	E: Technology Applications TEKS Assessment	F: Patterns of Student Use
Developing	Developing	Developing	Developing	Developing	Developing

Score: 12 (DEVELOPING) Point Ranges: 6-8 = Early; 9-14 = Developing; 15-20 = Advanced; 21-24 = Target

II. Educator Preparation

G: Content of Training	H: Capability of Educators	I: Leadership and Capabilities of Administrators	J: Models of Professional Development	K: Levels of Understanding and Patterns of Use	L: Technology Budget Allocated to Technology Professional Development
Developing	Developing	Developing	Developing	Developing	Developing

Score: 12 (DEVELOPING) Point Ranges: 6-8 = Early; 9-14 = Developing; 15-20 = Advanced; 21-24 = Target

III. Administration and Support

M: Vision and Planning	N: Technical Support	O: Instructional and Administrative Staffing	P: Budget	Q: Funding
Developing	Developing	Developing	Developing	Developing

Score: 10 (DEVELOPING) Point Ranges: 5-7 = Early; 8-12 = Developing; 13-17 = Advanced; 18-20 = Target

IV. Infrastructure for Technology

R: Students per Computer	S: Internet Access Connectivity/Speed	T: Distance Learning	U: LAN/WAN	V: Other Technologies
Developing	Developing	Developing	Developing	Developing

Score: 10 (DEVELOPING) Point Ranges: 5-7 = Early; 8-12 = Developing; 13-17 = Advanced; 18-20 = Target